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WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-026685

Address: 333 Burma Road Date Inspected: 09-Nov-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1600
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: N / A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract documents at pier 7.  The QAI used approved weekly welding report submittals and 
cross referenced the welding and inspection status as reported with QA records to identify the overall weld status.  
The QAI completed reviewing submittals 2561R3, 2561R4 and 2561R5 and noted that they appeared to be 
generally conforming to the contract requirements.  TL-20 reports were written for these submittals.  The QAI 
continued reviewing documents and compiling the weld status from submittal documentation.  This work was in 
progress at the end of the shift.

The QAI observed the contractor's personnel performing work related to Contract Change Order (CCO) 178.  The 
QAI noted that the work involves cutting off portions of the architectural beams and welding a cover plate onto the 
remaining beam under the belvederes on the Skyway bike path.  The QAI noted that the work is being performed 
at Pier 6 East.  The QAI spoke with welder Kevin Kananen, ID 6521, and was informed that at this time, he is not 
ready for welding of the cover plates onto the architectural beams.  The QAI returned later and noted that there 
was welding in progress.  The QAI relayed this information to the QAI Lead Bill Levell and asked to verify if the 
contractor's Quality Control (QC) was monitoring this welding.  The QAI was not able to verify QC coverage at 
this welding location.
Summary of Conversations:
The QAI relayed the status of the document reviews and CCO welding to the QAI Lead Bill Levell.  Except as 
described above, there were no other notable conversations.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy (510) 385-5910, who represents the Office of Structural Materials for 
your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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